COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2021

ESTI MATE SUMVARY 15:52: 14
CONTI D C22996 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22996- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIVE ALLOW 100 WORK DAYS
US50 TEXAS CREEK TO COALDALE PERCENT TIME:  22.00 ORI G TIME ALLOW 100 VORK DAYS
PRQJECT NO. STR0503- 095
US50 TEXAS CREEK TO COALDALE
NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2021 DATE TI ME STARTED 03/15/2021
P.O. BOX 566 DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 12/ 2021
DATE AWARDED 03/ 02/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/12/2021 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 03/ 15/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 6, 749,070.77 PARTI Cl PATI NG $ 960, 124. 00 $ 782, 023. 10
AWARD PRQIECT AMT: $ 6,178,722.86 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14. 23% TOTAL EARNI NGS 960, 124. 00 782,023. 10
FUNDS AVAI LABLE: $ 5,788,946.77 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 960, 124. 00 782, 023. 10
TOTAL CLAI VS $ 0.00 RETAI NAGE -21,468. 72 -16, 125. 69
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 938, 655. 28 765, 897. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 938, 655. 28 765, 897. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 765, 897. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00251

202-00810

202- 04002

202- 04002

203- 01582

203- 01590

203- 01597

203- 02330

208- 00021

ROADWAY

C22996
22996- BI D
STR0503- 095
| TEM
DESCRI PTI ON
*Renoval of Delineator

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Pavenent Marking (Asphalt G ooving)

*Renoval of

Ground Sign

Clean Cul vert (Large)

Clean Culvert (Small)

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Laborer

*Silt Fence (Reinforced)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
300. 000
EACH
5. 00000
205, 582. 000
sy
2. 50000
78, 543. 000
SF
0. 60000
144. 000
EACH
75. 00000
7. 000
EACH
3, 000. 00000
21. 000
EACH
1, 200. 00000
20. 000
HOUR
90. 00000
30. 000
HOUR
160. 00000
20. 000
HOUR
240. 00000
30. 000
HOUR
70. 00000
1, 500. 000
LF

3. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

7,542.760
0. 000
7,542.760

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:52: 14

AMOUNT

18, 856

.00

90

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22996- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0002 15: 52: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00033  Sediment Trap 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0065 208-00035 *Aggr egat e Bag 1, 500. 000 410. 000
LF 572.000 4,004. 00
7.00000 982. 000 6, 874. 00
0070 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0075 208-00054 *StormDrain Inlet Protection (Type II) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0080 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0.00
0100 208-00107  Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 60. 000 2.000
DAY 5. 000 1, 500. 00
300. 00000 7.000 2,100. 00
0110 212-00006  *Seeding (Native) 0. 650 0. 000
ACRE 0. 000 0. 00

2,000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213-00012

217-00000

240- 00010

240- 00020

304- 09006

403- 00720

403-34721

411-10255

607-11525

612-00041

ROADWAY

C22996
22996- Bl D
STR0503- 095
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Spray-on Mil ch Bl anket

Her bi ci de Treat ment

of Nests

Renoval

*Netting

Aggr egat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

Fence (Pl astic)

*Del i neator (Flexible) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 650
ACRE
6, 000. 00000
0. 650
ACRE
5, 000. 00000
200. 000
5%
4. 00000
50. 000
HOUR
80. 00000
500. 000
sy
21. 00000
16, 871. 000
sy
1. 70000
521. 000
TON
110. 00000
31, 335. 000
TON
80. 00000
10, 034. 000
GAL
3. 00000
1, 500. 000
LF
3. 00000
400. 000
EACH

75. 00000

QrY TH'S PERI OD
QTY TO DATE

12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
19.

000

. 000
445,
445,

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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560.

9, 345

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

15:52: 14

AMOUNT

1,520

9, 345

.00

.00

.00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22996- Bl D
PRQIECT STR0503- 095 ESTI MATE NO. 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 612-00042 *Del ineator (Flexible) (Type Il) 50. 000
EACH
80. 00000
0175 612-00043  *Delineator (Flexible) (Type I11) 125. 000
EACH
84. 00000
0180 614-00011 *Sign Panel (Class |) 1, 006. 000
SF
20. 00000
0185 614-00012 *Sign Panel (Class II) 831. 000
SF
22.00000
0190 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 29. 000
EACH
220. 00000
0195 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 136. 000
Sli pbase
EACH
400. 00000
0200 614-80385 *Runbl e Strip 50, 217. 000
LF
0. 08000
0205 625- 00000 *Construction Surveying 1. 000
LS
12, 000. 00000
0210 626-00000  *Mbbilization 1.000
LS
489, 000. 00000
0215 626-01113 *Public Information Managenent (Tier II1) 170. 000
DAY
55. 00000
0220 627-00001 *Pavenent Marking Pai nt 2, 054. 000
GAL

46. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 440
0. 000
0. 440

0. 000
0.500
0.500

19. 000
31. 000
50. 000

24.000
0. 000
24.000
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244, 500

1,705

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00

15:52: 14

AMOUNT

5,280

244,500

2,750

1,104

.00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22996- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0002 15: 52: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00008 *Modi fi ed Epoxy Pavenent Marking 924. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0230 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 3, 391. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0235 627-30405  *Preformed Thernopl astic Pavement MarKking 165. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0240 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 140. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 4, 000. 000 222.500
HOUR 912. 000 23,712.00
26. 00000 1, 134. 500 29,497.00
0250 630-00001 *Pilot Car Qperation 1, 000. 000 51. 000
HOUR 169. 000 11, 154. 00
66. 00000 220. 000 14,520. 00
0255 630-00007 *Traffic Control Inspection 50. 000 7. 000
DAY 14. 000 3, 080. 00
220. 00000 21.000 4,620. 00
0260 630-00012 *Traffic Control Management 100. 000 5. 000
DAY 17. 000 18, 700. 00
1, 100. 00000 22.000 24,200. 00
0265 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0270 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 10. 500
EACH 1. 000 30. 00
30. 00000 11. 500 345. 00
0275 630-80342  *Construction Traffic Sign (Panel Size B) 27.000 10. 000
EACH 0. 000 0.00

35. 00000 10. 000 350. 00



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80364

0295

630- 80367

0300

630- 80380

0305

630- 85020

0310

700- 70010

0315

700-70012

0320

700- 70016

0325

700-70018

0330 700-70019

C22996
22996-BI D
STR0O503- 095
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Traffic Cone

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
7, 000. 00000
400. 000
EACH
25. 00000
200. 000
EACH
32. 00000
2.000
EACH
2, 600. 00000
350. 000
EACH
6. 00000
2.000
EACH

40, 000. 00000

180, 000. 000

F A
1. 00000
100, 000. 000

F A
1. 00000
30, 000. 000

F A
1. 00000
100, 000. 000

F A
1. 00000
0.010

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

12. 000
25.500
37.500

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

27.000
48. 000
75. 000

0.500
0.500
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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637.

288.

20, 000

.00

.00

.00

00

.00

.00

.00

.00

.00

15:52: 14

AMOUNT

10, 500

937.

2,600

450.

40, 000

00

50

.00

00

00

00

.00

.00

.00

.00

.00



CONTI D:

C22996
22996-BI D
STR0O503- 095
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 06/ 10/ 2021

CAT NO0200

0335

0340

0345

700- 70023

700-70111

700- 70380

CAT NO0201

0350

0355

0360

0365

0370

0375

0380

202- 01130

202- 01300

606- 00302

606- 00365

606- 01370

606- 02003

606- 02005

ROADWAY

F/ A On-The-Job Trai nee

Project First Program

F/ A Erosion Control

GUARDRAI L

*Rermoval of Guardrail Type 3

*Renoval

of End Anchor age

*Quardrail Type 3 (31 Inch Mdwest Guardrail

*Quardrail

Type 3 (Special) (Furnish Only)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

ESTI MATE NO 0002 15: 52: 14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
14, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,103, 780.87 $ 339,215.50% 424, 449. 40
22,424.000 0. 000
LF 4,434.000 17,736. 00
4. 00000 4,434.000 17,736. 00
45. 000 0. 000
EACH 16. 000 4, 800. 00
300. 00000 16. 000 4,800. 00
Syst em 20, 848. 000 0. 000
LF 3, 869. 000 108, 332. 00
28. 00000 3, 869. 000 108, 332. 00
14, 730. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
14. 000 0. 000
EACH 4.000 14, 000. 00
3, 500. 00000 4. 000 14, 000. 00
13. 000 0. 000
EACH 5. 000 20, 500. 00
4,100. 00000 5. 000 20, 500. 00
30. 000 0. 000
EACH 11. 000 49, 500. 00
4,500. 00000 11. 000 49, 500. 00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22996- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0002 15: 52: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 GUARDRAI L

0385 614-85003 *| npact Attenuator (Low Maintenance) 2.000 0. 000
EACH 0. 000 0. 00
32, 000. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT $ 1, 209,190.00$ 214,868.00% 214, 868.00
CAT NO0300 K-13-U

0390 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 111. 000 111. 000
SY 0. 000 0. 00
42. 00000 111. 000 4,662. 00
0395 202- 00426 *Renpval of Bridge Railing (Special) 67. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0400 202-00453 *Renpval of Portions of Present Structure (Class 2) 17. 410 0. 000
sy 17.410 8, 705. 00
500. 00000 17. 410 8, 705. 00
0405 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 0. 000
SY 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0410 202-00500 *Renpval of Portions of Present Structure 2.000 1. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 2.000 6, 000. 00
0415 206-00065 *Structure Backfill (FlowFill) 12. 200 0. 000
cY 0. 000 0.00
300. 00000 0. 000 0. 00
0420 420-00520  *Ceogrid Pavenent Reinforcenment 67. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0.00
0425 515-00120  *Waterproofing (Menbrane) 111. 000 0. 000
Sy 0. 000 0.00
30. 00000 0. 000 0. 00
0430 518-03000 *Sawing and Seal ing Bridge Joint 60. 000 0. 000
LF 0. 000 0. 00

49. 00000 0. 000 0.00



CONTI D:

C22996
22996-BI D
STR0O503- 095
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10
ESTI MATE RUN 06/ 10/ 2021

CAT NO0300

0435 601-03057

0440 601-51005

0445 602- 00000

0450 606- 10305

CAT NO0301

0455 202- 00246

0460 202-00426

0465 202-00453

0470 202-00500

0475 206- 00065

0480 420-00520

K-13-U

*Concrete O ass DR

*@Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail Type 3 (Special)

K-13-V

*Renpoval of Asphalt Mt (Pl aning) (Special)

*Rermoval of Bridge Railing (Special)

*Renpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure

*Structure Backfill (FlowFill)

*Geogri d Pavenent Rei nforcenent

CAT 0300

15:52: 14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2. 800 0.790
oY 2.010 9, 045. 00
4,500. 00000 2. 800 12, 600. 00
38. 000 0. 000
EACH 38. 000 1, 520. 00
40. 00000 38. 000 1, 520. 00
172. 000 82. 400
LB 89. 600 358. 40
4. 00000 172. 000 688. 00
67. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
CURRENT AMI $  56,627.00%  22,628.40$  34,175.00
111. 000 111. 000
sy 0. 000 0. 00
42. 00000 111. 000 4, 662. 00
67. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
21. 190 0. 000
sy 21. 190 10, 595. 00
500. 00000 21.190 10, 595. 00
2.000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
12. 200 0. 000
oY 0. 000 0. 00
300. 00000 0. 000 0. 00
67. 000 0. 000
sy 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22996- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0002 15: 52: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 K-13-V

0485 515-00120  *Waterproofing (Menbrane) 111. 000 0. 000
5% 0. 000 0.00
30. 00000 0. 000 0. 00
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0495 601- 03057 *Concrete Cass DR 1.470 0. 000
cY 1. 470 6, 615. 00
4,500. 00000 1. 470 6, 615. 00
0500 601-51005 *@Gal vani ¢ Anodes 61. 000 0. 000
EACH 61. 000 2,440. 00
40. 00000 61. 000 2, 440. 00
0505 602-00000 *Rei nforcing Steel 130. 000 0. 000
LB 0. 000 0.00
4.00000 0. 000 0. 00
0510 606-10305 *Bridge Rail Type 3 (Special) 67.000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00

CAT 0301 CURRENT AMT $ 51,884.00$ 25, 650. 00 $ 30, 312. 00
CAT NO0302 K-14-H

0515 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 211. 000 211. 000
Sy 0. 000 0. 00
42.00000 211. 000 8,862. 00
0520 202-00426 *Rermoval of Bridge Railing (Special) 127. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0525 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 96. 800 0. 000
Sy 96. 800 48, 400. 00
500. 00000 96. 800 48, 400. 00
0530 202-00460 *Renoval of Portions of Present Structure (C ass 3) 4.000 0. 000
5% 0. 000 0. 00

1, 400. 00000 0. 000 0.00



CONTI D: C22996 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22996- BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STRO503- 095 ESTI MATE NO 0002 15: 52: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-H

0535 202-00500 *Renoval of Portions of Present Structure 2. 000 2. 000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0540 202- 00505 *Renoval of Portions of Present Structure 132. 000 0. 000
SF 93. 020 25,115. 40
270. 00000 93. 020 25, 115. 40
0545 206- 00065 *Structure Backfill (FlowFill) 12. 200 2.880
cY 0. 000 0. 00
300. 00000 2.880 864. 00
0550 420-00520  *Geogrid Pavenent Rei nforcement 67. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0555 515-00120  *Water proofing (Menbrane) 211. 330 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0560 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0565 601-03057 *Concrete C ass DR 13. 350 1.380
CcY 11. 970 53, 865. 00
4,500. 00000 13. 350 60, 075. 00
0570 601-06102 *Concrete (Patching) 93. 020 0. 000
CF 93. 020 46, 510. 00
500. 00000 93. 020 46, 510. 00
0575 601-51005 *Gal vani ¢ Anodes 142. 000 0. 000
EACH 142. 000 5, 680. 00
40. 00000 142. 000 5, 680. 00
0580 602-00000 *Rei nforcing Steel 250. 000 180. 600
LB 22.700 90. 80

4.00000 203. 300 813. 20
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ESTI MATE RUN 06/ 10/ 2021

CAT NO0302

0585 606-10305

CAT NO0303

0590 202-00495

0595 601-03040

0600 602-00020

CAT NO0400

0605 620- 00002

0610 620-00012

0615 620-00015

0620 620-00020

C22996

22996- Bl D

STR0503- 095

| TEM
DESCRI PTI ON

K-14-H

*Bridge Rail Type 3 (Special)
K-14-Y

*Rermoval of Portions of Present Structure

*Concrete Cl ass D (Bridge)

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Field Laboratory (State Furnished)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
127. 000
LF
130. 00000
CAT 0302  CURRENT AMT $
1. 000
LS
8, 000. 00000
1.200
cy
5, 500. 00000
400. 000
LB
5. 00000
CAT 0303  CURRENT AMT $
1. 000
EACH
23, 000. 00000
1. 000
EACH
21, 000. 00000
1. 000
EACH
7, 000. 00000
2.000
EACH
5, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

15: 52: 14
PREV QTY/ ANOUNT
Y TH'S PERI 0D TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
249,988.90$  179,661.20% 202, 319. 60
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
16, 600. 00 $ 0.00$ 0. 00
1. 000
0. 000 0. 00
1. 000 23, 000. 00
1. 000
0. 000 0. 00
1. 000 21, 000. 00
0. 000
0. 000 0. 00
0. 000 0. 00
2.000
0. 000 0. 00
2.000 10, 000. 00
61, 000. 00 $ 0.00$  54,000.00
6,749,070.77$  782,023.10$ 960, 124. 00



